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DATE March 2016
PROJECT 111 Front St. - Sunscreen Graphics

1.0 PROJECT DESCRIPTION

1.1This agreement is between Jonathan Rooney (the artist) and littleINDUSTRIES as it pertains to the
production of artwork for the building at 111 Front St., for the City of Columbus, through Messer
Construction and Schooly Caldwell Architects. The artist is being asked to create a series of 20 digital
graphics that will be used to create cut files for sunscreens on the exterior of the new building. These
graphics should serve as icons that represent the work of the building, as suggested by Schooly Caldwell
Architects and the City of Columbus. (Document included) Each icon should be in the visual style of the
artist as represented in previous sample works.

1.2 The fabrication is not the responsibility of the artist, but it is requested that the artist assist in overseeing
the production of the final works in the circumstance where adjustments are needed.

2.0 DELIVERABLES
2.1Milestones, Deliverables, Schedule and Payment Schedule
MILESTONE EVENT DELIVERABLE DATE
Contract Returned signed contract
Work Begins March 1
Draft Due Draft for 20 concepts May 1
Revisions to drafts Due | Final revisions for all concepts May 16
Commission Review May 16
All final vectors due 20 vector .eps files June 30
Completed Contract final payment within 15 days July 30
Production of sunscreens July 30 - Sept 1
Project Completed Sept 1

2.1.2 Deliverables must be provided on the dates specified. Any changes to the delivery date must have
prior approval (in writing) by litleINDUSTRIES or designate.

2.1.3 All deliverables must be submitted in a format approved by littleINDUSTRIES.

2.1.4 All deliverables must have acceptance criteria established.

2.1.5 If the deliverable cannot be provided within the scheduled time frame, the Vendor is required to
contact litleINDUSTRIES in writing with a reason for the delay and the proposed revised schedule. The
request for a revised schedule must include the impact on related tasks and the overall project.

2.1.6 A request for a revised schedule must be reviewed and approved by littleINDUSTRIES before placed
in effect. Contract Terms and Conditions may dictate penalties, costs, and other actions based on the facts
related to the request for a revised schedule.

2.1.7 littleINDUSTRIES will complete a review of each submitted deliverable within 5 working days from.the
date of receipt.



